

FULVIO FRATI UNIVERSITÀ DEGLI STUDI DI MILANO (UMIL)

# WP1: PROJECT MANAGEMENT





# ELIGIBILITY AND RECORD KEEPING

- 1. Eligibility of staff members
- 2. Duration of the secondment
- 3. Work performed during the secondment and full-time dedication to the project activities
- 4. Use of category A: staff member costs





### ELIGIBILITY OF STAFF MEMBERS

1. The **seconded staff members** should be one of the following:

- a) Early Stage Researcher
- b) Experienced Researcher
- c) Administrative, managerial or technical staff (supporting R&I)

2. Actively engaged in or linked to R&I activities for at least 1 month at the sending institution

3. **Type of relationship** (employment contract, fellowship or other) **is NOT relevant** — as long as:

- a) it complies with national law
- b) it complies with internal practices
- c) it confers the necessary legal means in terms of controls and instructions



### ELIGIBILITY OF STAFF MEMBERS - 2

### Staff eligible for secondment

- PhD
- External consultant
- Technical staff linked to R&I
- Managerial and administrative staff involved in R&I activities

### **Special case**

 Master students: generally lacking the necessary expertise/training to actively contribute to R&I activities performed in the frame of the project The consortium members should be able to prove, upon request (desk-check/audit):

Α

С

#### The fellow is considered staff of the entity

B He/she has the proper expertise as `ESR, ER or ADM/MGT linked to R&I'


Prove of the prior 'link' (1 month) to R&I activities



### SECONDMENT DURATION

- 1. Duration: minimum 1 month, maximum 12 months (per seconded staff member)
- 2. Split stays: should refer to → the same staff member → seconded from the same sending organisation → to the same hosting organisation

The consortium members should be able to prove, upon request (desk-check/audit):





### FULL TIME DEDICATION TO THE PROJECT

1. **Full-time dedication**: the beneficiaries should ensure that the staff members are seconded full-time

2. Work performed during the secondment: the declared number of person-months must be linked to the implementation of the action as described in the Annex I The consortium members should be able to prove, upon request (desk-check/audit):





### STAFF MEMBER COSTS

- 1. It must be used fully for the staff member mobility
- 2. It contributes to the costs for the seconded staff members related to **travel**, **accommodation and subsistence**

The consortium members should be able to prove, upon request (desk-check/audit):

Show the full use of category A for the benefit of the fellow



# **UNIT COSTS**

### Principle

- Not actual costs
- However, category A treated as real cost
- Fixed reimbursement

### Calculation


- € 4600 x number of months
- Split stays and incomplete months
  - $\rightarrow$  € (4600/30) x number of days



### \*These unit costs are subject to a funding rate of 100% and **no country coefficients** apply




## UNIT COSTS – CATEGORY A






## UNIT COSTS – CATEGORY B





### PAYMENTS





# MEETINGS

### **1. Project meetings**


- Kick-off meeting
- Mid-term meeting

### 2. Reporting

- Continuous Reporting
- Periodic Reports
- Key Messages



### MID-TERM MEETING



Contractual obligation but useful dialogue

### Scope


- Status of the project
- Issues /solutions
- Meet researchers







### MID-TERM MEETING - 2





# **PROJECT REPORTING**

### **Continuous reporting**

- Deliverables
- Progress report
- Researcher Declarations RD
- Summary for publication

### **Periodic reporting**

- Periodic reports
- Evaluation questionnaire
- Follow-up questionnaire



# **CONTINOUS REPORTING**

SygGMa Project Continuous Report											
34824 (GETM3) MSCA-RISE	Summary for publication	Deliverables Ethics, DMP, Other	Milestones	Critical Risks	Publications	Disseminat	Patents (IPR)	SME Impact	Gender	Researchers	ABS Regulation
HORIZON 2020		Reports									

- Deliverables and Researchers tabs completed by deadlines specific, throughout the project lifecycle
- Progress report all tabs completed
- Summary for publication

### **Researcher Declarations (RD)**

	Grant Managem	ent			Project Conti	inuous Report				go
HOF HOF all: H2020-MSCA appic: MSCA RISE		20 publication	Milestones	Publications	Dissemination	Patents (IPR)	SME Impact	Gender	Researchers	Real Providence
Researcher D	eclaration									
Project's Resea	archer Library	Library	of RD	s: sho	ws du	plica	te en	tries	<b>i</b>	
Fellow Id	A First Name	Last Name		Gender	Birthday		lationality		s	ubmitted Declaratio
1	Domen	Domen		м	19-12-198	89 S	I - Slovenia		1	of 1
2	Valentina	Valentina		F	31-01-1980		IT - Italy		1	of 1
3	Greta	Greta	reta		F 19-03-1975		T - Italy		1 of 1	
4	Jure	Jure		м	23-04-198	39 S	I - Slovenia		1	of 1
Researcher Dec	claration	Second	ment	Decla	ration	IS				
Nc A Fel	llow Ic First Name	Last Name Statu	us Sending Orga	anisation	Secondment Or	rganisation	Start Date	End Date	Working Time Commit	Duration
1	1 Domen	Splits co	mr g orrect	ly enc	ہ oded		04-05-201 04-10-201 08-04-201 06-10-201	02-07-201 02-11-201 06-06-201 04-12-201	Full Time Full Time Full Time Full Time	6.93
1	1 Domen 2 Valentina	Splits co		ly enc	-		04-10-201	02-11-201 06-06-201	Full Time Full Time Full Time	6.93 1.5
1 2 3		Splits co Valentina SUB/	orrect	ly enc	oded		04-10-201 08-04-201 06-10-201	02-11-201 06-06-201 04-12-201 13-08-201 12-01-201 18-11-201	Full Time Full Time Full Time Full Time Full Time	



## PERIODIC REPORTING



#### **Periodic Technical Report – Part A:** Summary for publication

- To be published by EC services
- Follow the template

#### Deliverables

- All deliverables due should be submitted before sending the reporting package
- Ethics deliverables if applicable
- Notify in advance and justify any delays

Grant Management	<i>\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\</i>		999999	Project Peri	iodic Report					go Eund
	Summary for publication	Deliverables	Critical Risks	Disseminatior Communicati		SME Impact	Gender	Tech.Report (Part B)	Financial Statements	Researchers

#### **Critical risks**

- State of play for Risk Mitigation
- Any unpredictable risks? Module to be updated, if applicable

#### **Publications**

- Related to the project and the seconded researchers
- Link to the source of publication
- EU funding acknowledgment
- Open access

Europoon



### **PERIODIC REPORTING - 2**





#### **Financial Statements – FSs**

- Researcher Declarations (RD)
- RD modified
- Beneficiary submits to COO
- Coordinator to REA
- Terminated beneficiaries
- Check Operating grant "0"

### **Researchers – RDs**

- All RDs in SYGMA
- Split stays
- Final period



# **PROJECT COLLABORATION TOOLS**

- Web-site hosted by UMIL
  - http://aeras.di.unimi.it
  - No need to pay for hosting
  - Be available within 1 month
- Versioning tool

**AERAS** 

- SVN server will be provided by UMIL
- Specific folders per WP Task General documents
- Project platform (PaaS)
  - To be decided during the project



ID	From To	WP	Knowledge Transferred from Fellow to Hosting Institution	Knowledge Gained by Fellow from Hosting Institution
	STS			Security assurance, security certification, and cyber range requirements.
1/ER	AEGIS			Cyber range tools, adaptive visualization, tools for digital forensics investigations and emulation/simulation.
	PAGNI		requirements, esp. for edge/cloud security. Design and	Healthcare authority processes and systems, collaborations during public health threats/emergencies; how these are supported technically, systems/methods for training staff.

# SECONDMENT PLAN Table B.2.2.1: Transfer of knowledge per fellow/secondment/Work Package

Partner number	Partner short name	Country				Researcher Months funded by EU Overall
1	UMIL	Italy	12	30.00	18.00	48.00
2	CITY	United Kingdom	12	28.00	20.00	48.00
3	CUT	Cyprus	12	24.00	24.00	48.00
4	STS	Switzerland	15	28.00	32.00	60.00
5	AEGIS	Germany	6	9.00	15.00	24.00
6	PAGNI	Greece	12	18.00	30.00	48.00
7	UPAT	Greece	9	8.00	28.00	36.00
	TOTAL		78	145.00	167.00	312.00

Staff member ID	Staff member profile		Sending Org. (Country)	Sending Org. (Region)	Sending Org. (Academic Sector)	Seconded to Org. (Short Name)	Seconded to Org. (Country)	Seconded to Org (Region)	Seconded to Org. (Academic Sector)	Work package number	Secondment Starting month	Duration of secondment (researcher-months)
1	ER	UMIL	IT	EU/AC	yes	PAGNI	EL	EU/AC	no	WP4	31	4
2	ER	UMIL	IT	EU/AC	yes	PAGNI	EL	EU/AC	no	WP3	9	4
2	ER	UMIL	IT	EU/AC	yes	AEGIS	DE	EU/AC	no	WP3	15	4
2	ER	UMIL	IT	EU/AC	yes	STS	СН	EU/AC	no	WP5	24	4
3	ER	UMIL	IT	EU/AC	yes	AEGIS	DE	EU/AC	no	WP3	6	4



# COVID EXTENSIONS

- Only two active secondments from CUT
  - Pantelitsa Leonidou seconded in AEGIS
  - Kostas lordanu seconded in PAGNI
- Proposal to shift ahead the deadlines of one year
  - Amendment needed
- Mid-term meeting at end of May (proposed by the PO)

















